Mt. San Jacinto Community College District
Project Director Responsibilities

As the project director you will have overall responsibility – fiscal and programmatic –
for the conduct of the project described in the proposal and/or the awarding document.
In that role, you will be responsible for the following:
•
•
•
•

•
•
•
•
•
•
•
•
•
•

Establishing and maintaining effective working relationships with representatives
from all operations of the district that are impacted by the implementation of the
grant
Preparing interim and annual performance reports
Fully understanding the terms and conditions of the grant you are responsible for
directing
Participating in all mandatory training workshops provided by the Institutional
Effectiveness/Grants Office: best practices approach to grant management,
audit-readiness, year-end closing requirements and yearly retraining, if required
and any granting agency training
Providing a copy of all program reports, grant award documents, completed
grant applications, and any documentation reflecting agency approved revisions
to the Institutional Effectiveness/Grants Office
Maintaining a calendar of significant deadlines for the grant you direct
Facilitating communications among all stakeholders (e.g. district, campus and
external partners)
Ensuring compliance with the grant agreement, all applicable federal, state and
other regulations listed in the grant award, and adhering to district policies,
including those related to year end closing and budget development
Ensuring that the budget and associated expenditures in the district’s ledgers
(Galaxy) accurately reflect the approved budget awarded by the granting agency
Keeping records suitable for audits
Accurately monitoring all expenditures over the course of the grant
Preparing and submitting all required Board materials and fiscal transactions,
such as budget transfers
All program and fiscal reporting connected with the grant, including adherence to
reporting deadlines
All fiscal reports require review by the District Grant Accounting Office prior to
submission. A minimum of one weeks’ lead time should be allowed for these
reviews

